COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2017

ESTI MATE SUMVARY 09: 06: 48
CONTI D C20575 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 20575- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 186.5 DAYS TI VE ALLOW 295 WORK DAYS
CROSSROADS BRI DGE REPLACEMENT PERCENT TI ME: 63. 22 ORI G TI VE ALLOW 290 WORK DAYS
PROJECT NO | MD253- 242
CROSSROADS BRI DGE REPLACEMENT
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COVPANY, LLC. PAY PERI OD ENDI NG 07/ 25/ 2017 DATE TI ME STARTED 09/12/ 2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/ 2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2016 DATE ACCEPTED
DRAPER UT 84020 (801) 617-1753 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 24, 646, 435. 97 PARTI Ol PATI NG $ 10, 844,735.39 $ 1, 857, 844. 15
AWARD PRQIECT AMT: $ 21, 544,006.09 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 44. 00% TOTAL EARNI NGS 10, 844, 735. 39 1,857, 844.15
FUNDS AVAI LABLE: $ 13,801, 700. 58 STOCKPI LED MATERI ALS 293, 854. 72 -84,273.70
GROSS EARNI NGS 11, 138, 590. 11 1, 773, 570. 45
TOTAL CLAI VB $ 0.00 RETAI NAGE - 290, 335. 66 - 55, 735. 33
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 848, 254. 45 1,717, 835. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 10, 848, 254. 45 1,717, 835. 12
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,717, 835. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 800
LS 0. 100 1,619. 30
16, 193. 03000 0. 900 14,573.73
0010 202-00010 *Renoval of Tree 20. 000 17. 000
EACH 0. 000 0. 00
515. 23000 17. 000 8, 758. 91
0015 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0. 00
757. 08000 0. 000 0. 00
0020 202-00019 *Renoval of Inlet 9. 000 4.000
EACH 0. 000 0. 00
1, 083. 04000 4.000 4,332.16
0025 202-00021 *Renoval of Manhol e 4. 000 1. 000
EACH 0. 000 0. 00
1, 083. 04000 1. 000 1, 083. 04
0030 202- 00024 *Renoval of Enbanknment Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
788. 62000 2.000 1,577. 24
0035 202- 00026 *Renoval of Slope and Ditch Paving 603. 100 603. 100
SY 0. 000 0. 00
57. 83000 603. 100 34, 877. 27
0040 202-00027 Renoval of Riprap 242.600 242. 600
SY 0. 000 0. 00
7.89000 242. 600 1,914.11
0045 202-00035 *Renoval of Pipe 2, 000. 000 438. 000
LF 0. 000 0. 00
25. 23000 438. 000 11, 050.74
0050 202-00037 *Renoval of End Section 6. 000 1. 000
EACH 0. 000 0. 00
325. 97000 1. 000 325.97
0055 202- 00070 *Renoval of Barricade 2.000 0. 000
EACH 0. 000 0. 00
315. 45000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0060 202-00155 *Renoval of Wall 1, 015. 000 251. 000
LF 0. 000 0. 00
26. 29000 251. 000 6,598. 79
0065 202- 00190 *Renoval of Concrete Median Cover Materi al 110. 000 0. 000
SY 51. 900 1, 200. 45
23.13000 51. 900 1, 200. 45
0070 202-00200  *Removal of Sidewal k 939. 000 144. 400
SY 79. 100 478. 56
6. 05000 223.500 1,352.18
0075 202-00203 *Renoval of Curb and CQutter 850. 000 197. 000
LF 0. 000 0. 00
6. 31000 197. 000 1, 243. 07
0080 202- 00206 *Renoval of Concrete Curb Ranp 10. 000 0. 000
SY 0. 000 0. 00
157. 72000 0. 000 0. 00
0085 202-00210 *Rermoval of Concrete Pavenent 10, 000. 000 5, 325. 100
SY 0. 000 0. 00
8.41000 5,325. 100 44,784. 09
0086 900- 00022 Added Item (Square Yard)/ CM»¥#5 Rem Conc Pvnt per inch 0. 000 0. 000
SY 0. 000 0. 00
0. 73000 0. 000 0. 00
0090 202- 00212 *Renoval of Concrete Pavenent (Special) 43, 483. 000 30, 260. 600
SY 0. 000 0. 00
3.42000 30, 260. 600 103, 491. 25
0095 202-00220 *Renoval of Asphalt Mat 83, 143. 000 55, 635. 700
SY 0. 000 0. 00
2.16000 55, 635. 700 120, 173. 11
0100 202-00240  Renoval of Asphalt Mat (Pl aning) 3, 826. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0105 202- 00250 *Renoval of Pavenent Marking 12, 200. 000 7,176. 100
SF 0. 000 0. 00
0. 84000 7,176.100 6, 027. 92



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0110 202-00254 *Renmoval of Pavement Marking (12 Inch) 3, 000. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
0115 202- 00420 Renoval of Pedestrian Rail 576. 000 296. 500
LF 0. 000 0. 00
4. 03000 296. 500 1,194.90
0120 202-00700 *Renoval of Light Standard 6. 000 4.000
EACH 1. 000 337.93
337. 93000 5. 000 1, 689. 65
0125 202-00705 *Removal of Light Standard Foundation 11. 000 4. 000
EACH 1. 000 564. 97
564. 97000 5. 000 2,824.85
0130 202-00810 *Renoval of G ound Sign 40. 000 20. 000
EACH 0. 000 0. 00
68. 35000 20. 000 1, 367.00
0135 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0. 00
0140 202-00827 *Renoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Renoval of Fence 1, 819. 000 0. 000
LF 0. 000 0. 00
1. 31000 0. 000 0. 00
0150 202-01130 *Renoval of Quardrail Type 3 3, 060. 000 1, 908. 000
LF 0. 000 0. 00
2.42000 1, 908. 000 4,617. 36
0155 202-01170 Renoval of Guardrail Type 7 171. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0160 202-01200 *Renmoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00
3. 79000 12, 665. 000 48, 000. 35



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0165 202- 01300 *Renoval of End Anchorage 20. 000 14.000
EACH 0. 000 0. 00
201. 31000 14. 000 2,818.34
0170 203-00010  *Uncl assified Excavation (Conplete In Place) 335, 478. 000 293, 288. 400
cY 2,728.700 18, 364. 15
6. 73000 296, 017. 100 1,992, 195. 08
0175 203-00100 *Muck Excavation 100. 000 60. 000
CcY 0. 000 0. 00
52. 57000 60. 000 3,154. 20
0180 203-01100 *Proof Rolling 50. 000 28. 330
HOUR 8. 830 1,392. 67
157. 72000 37. 160 5, 860. 88
0185 203-01500 *Bl adi ng 50. 000 25. 000
HOUR 0. 000 0. 00
189. 27000 25. 000 4,731.75
0190 203-01510 *Backhoe 40. 000 2.000
HOUR 0. 000 0. 00
205. 04000 2.000 410. 08
0195 203-01550 *Dozi ng 20. 000 4.500
HOUR 0. 000 0. 00
210. 30000 4.500 946. 35
0200 203-01594 *Conbi nati on Loader 25. 500 25.500
HOUR 0. 000 0. 00
189. 27000 25. 500 4,826. 39
0205 203-01597 *Pot hol i ng 50. 000 38. 000
HOUR 0. 000 0.00
700. 44000 38. 000 26,616. 72
0210 203-01622 Sweeping (Wth Pickup Broom) 50. 000 33. 500
HOUR 0. 000 0. 00
368. 02000 33. 500 12, 328. 67
0215 206-00000  *Structure Excavation 157. 000 0. 000
(924 0. 000 0. 00
16. 02000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0220 208- 00002 *Erosion Log Type 1 (12 Inch) 19, 332. 000 2,703. 000
LF 64. 000 195. 20
3. 05000 2,767.000 8,439. 35
0225 208-00020 *Silt Fence 3,430. 000 197. 500
LF 1, 818. 000 1, 818. 00
1. 00000 2,015. 500 2,015.50
0230 208-00035  *Aggregate Bag 7,791. 000 265. 000
LF 17. 000 80. 41
4. 73000 282. 000 1, 333. 86
0235 208- 00045 Concrete Washout Structure 7.000 4. 000
EACH 3. 000 5,970. 66
1, 990. 22000 7.000 13,931. 54
0240 208- 00051 *StormDrain Inlet Protection (Type I) 161. 000 161. 000
LF 0. 000 0. 00
5.26000 161. 000 846. 86
0245 208- 00052 *StormDrain Inlet Protection (Type I1) 26. 000 0. 000
LF 0. 000 0. 00
5.26000 0. 000 0. 00
0250 208-00070 Vehi cl e Tracki ng Pad 10. 000 4.000
EACH 0. 000 0. 00
3, 995. 68000 4. 000 15,982. 72
0255 208- 00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 19. 800
HOUR 0. 000 0. 00
39. 90000 19. 800 790. 02
0260 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
39. 43000 0. 000 0. 00
0265 208- 00207 Erosi on Control Managenent 100. 000 39. 000
DAY 4.000 980. 68
245.17000 43. 000 10, 542. 31
0270 208- 00300 *Tenporary Berms 2, 000. 000 575. 000
LF 70. 000 350. 00

5. 00000 645. 000 3,225.00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0275 210-00473 *Reset TV Caneras 2. 000 1. 000
EACH 0. 000 0. 00
1, 568. 19000 1. 000 1, 568. 19
0280 210-00750 *Reset Light Standard 3. 000 1. 000
EACH 1. 000 2,059. 24
2, 059. 24000 2.000 4,118. 48
0285 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
173. 50000 0. 000 0. 00
0290 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 1. 000
EACH 0. 000 0. 00
3,912. 56000 1. 000 3,912.56
0295 210-02018  *Relay Pipe (18 Inch) 26. 000 0. 000
LF 0. 000 0. 00
54. 68000 0. 000 0. 00
0300 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
651. 93000 0. 000 0. 00
0305 210- 04050 *Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
441. 63000 0. 000 0. 00
0310 212-00006 *Seedi ng (Native) 42.100 0. 000
ACRE 0. 000 0. 00
394. 31000 0. 000 0. 00
0315 212-00028 *Seedi ng (Wt ands) 1.400 0. 000
ACRE 0. 000 0. 00
1, 577. 24000 0. 000 0. 00
0320 212-00032 *Soi | Condi tioning 34. 800 0. 000
ACRE 0. 000 0. 00
788. 62000 0. 000 0. 00
0325 213-00002 *Mil ching (Weed Free Hay) 43. 500 0. 000
ACRE 0. 000 0. 00

352. 25000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0330 213-00012 *Spray-on Mul ch Bl anket 5. 200 0. 000
ACRE 0. 000 0. 00
2, 733.89000 0. 000 0. 00
0335 213-00061 *Mul ch Tacki fier 8, 688. 000 1, 200. 000
LB 0. 000 0. 00
1. 89000 1, 200. 000 2,268. 00
0340 213-00067 *Rock Mul ch (Weed Free) 15, 872. 000 0. 000
SF 0. 000 0. 00
1. 02000 0. 000 0. 00
0345 213-00070 *Landscape Weed Barrier Fabric 1, 764. 000 0. 000
SY 0. 000 0. 00
1. 53000 0. 000 0. 00
0350 213-00460 *Metal Landscape Border (3/16x4 |nch) 121. 000 0. 000
LF 0. 000 0.00
6. 36000 0. 000 0. 00
0355 214-00225 *Deci duous Tree (2.5 Inch Caliper) 11. 000 0. 000
EACH 0. 000 0. 00
571. 92000 0. 000 0. 00
0360 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 293. 000 0. 000
EACH 0. 000 0. 00
28. 39000 0. 000 0. 00
0365 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 8. 000 0. 000
EACH 0. 000 0. 00
563. 60000 0. 000 0. 00
0370 214- 00650 *Evergreen Shrub (5 Gallon Container) 89. 000 0. 000
EACH 0. 000 0. 00
31. 54000 0. 000 0. 00
0375 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 33, 067. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0380 217-00000 *Her bi ci de Treat nent 8, 410. 000 0. 000
SY 0. 000 0. 00
0. 84000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0385 240-00010 Renoval of Nests 20. 000 3. 000
HOUR 0. 000 0. 00
98. 84000 3. 000 296. 52
0390 240- 00020 Netting 300. 000 0. 000
SY 0. 000 0. 00
29. 44000 0. 000 0. 00
0395 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
2,230. 59000 0. 500 1, 115. 30
0400 304- 06007 *Aggregat e Base Course (C ass 6) 19, 578. 000 7,493. 800
cY 3, 687.100 155, 079. 43
42. 06000 11, 180. 900 470, 268. 65
0400 MATERI AL ALLOMNCE Aggr egat e Base Course (O ass 6) 10, 946. 300
cY -3,687.100 -56, 265. 15
15. 26000 7,259. 200 110, 775. 39
0405 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 295. 000 2.000
TON 0. 000 0. 00
221.81000 2.000 443. 62
0410 403-09210 *Stone Matrix Asphal t 0. 000 0. 000
TON 0. 000 0. 00
135. 20000 0. 000 0. 00
0415 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 10, 673. 000 3, 283. 640
TON 0. 000 0. 00
91. 90000 3, 283. 640 301, 766. 52
0420 412-00800 *Concrete Pavenment (8 Inch) 6, 259. 000 4, 639. 800
SY 89. 800 3, 861. 40
43. 00000 4,729. 600 203, 372. 80
0425 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 3, 194. 000 0. 000
SY 0. 000 0. 00
109. 00000 0. 000 0. 00
0430 412-00900 *Concrete Pavenment (9 Inch) 2, 559. 000 0. 000
SY 0. 000 0. 00

46. 00000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0435 412-01250 *Concrete Pavenent (12-1/2 Inch) 85, 064. 000 18, 829. 500
SY 22,014. 000 1, 320, 840. 00
60. 00000 40, 843. 500 2,450, 610. 00
0435 MATERI AL ALLOMANCE Pavi ng Baskets 0. 000
EACH 0. 000 0. 00
63. 60000 0. 000 0. 00
0435 MATERI AL ALLOMNCE Dowel Baskets 67, 029. 900
SY -22,014. 001 -69, 325. 61
3. 14916 45, 015. 899 141, 762. 27
0440 412-02000 *Concrete Safety Edge 19, 707. 000 6, 846. 300
LF 202. 000 1, 313. 00
6. 50000 7,048. 300 45, 813. 95
0445 420-00102 *CGeotextile (Erosion Control) (dass 1) 356. 000 0. 000
SY 0. 000 0. 00
7.36000 0. 000 0. 00
0450 506-00212  *Riprap (12 Inch) 179. 000 0. 000
CY 0. 000 0. 00
121. 97000 0. 000 0. 00
0455 507- 00000 *Concrete Slope and Ditch Paving 20. 000 0. 000
CY 0. 000 0. 00
508. 52000 0. 000 0. 00
0460 507-00725 *Sl ope and Ditch Paving (Special) 6, 435. 000 0. 000
LF 0. 000 0. 00
13. 75000 0. 000 0. 00
0465 601- 01000 *Concrete O ass B 4. 000 0. 000
CY 0. 000 0. 00
972. 63000 0. 000 0. 00
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 188. 000 0. 000
LB 0. 000 0. 00
0. 87000 0. 000 0. 00
0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 0. 000
LF 0. 000 0. 00
63. 09000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20575-BID ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 070. 000 80. 000
LF 0. 000 0. 00
73. 61000 80. 000 5, 888. 80
0485 603- 02245 *30x19 I nch Reinforced Concrete Pipe Elliptical 372. 000 80. 000
(Conplete In LF 0. 000 0. 00
100. 95000 80. 000 8, 076. 00
0490 603-02271 *34 x 22 Inch Reinforced Concrete Pipe Elliptical 184. 000 0. 000
Conpl ete
(Comp LF 0. 000 0. 00
117. 77000 0. 000 0. 00
0495 603- 02272 *34 x 22 Inch Reinforced Concrete End Section 1. 000 0. 000
El l'iptical
EACH 0. 000 0. 00
1, 813. 83000 0. 000 0. 00
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
977.89000 0. 000 0. 00
0505 603- 05024 *24 Inch Reinforced Concrete End Section 4. 000 1. 000
EACH 0. 000 0. 00
1, 209. 22000 1. 000 1, 209. 22
0510 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 419. 52000 0. 000 0. 00
0515 604- 00305 *Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 259. 63000 0. 000 0. 00
0520 604- 00505 *Inlet Type D (5 Foot) 2.000 0. 800
EACH 0. 000 0. 00
4,731. 73000 0. 800 3,785. 38
0525 604- 19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,416. 28000 0. 000 0. 00
0530 604-19410 *Inlet Type R Special (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
15, 246. 68000 0. 000 0. 00



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20575-BID ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0535 604- 20000 *Qutlet Structure 2.000 0. 000
EACH 0. 000 0. 00
12, 617. 94000 0. 000 0. 00
0540 604- 30005 *Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 995. 68000 0. 000 0. 00
0545 604- 31005 *Manhol e Box Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 727. 41000 0. 000 0. 00
0550 604- 39000 *Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
19, 032. 06000 0. 000 0. 00
0555 605- 00004 *4 1 nch Non-Perforated Pipe Underdrain 167. 000 0. 000
LF 0. 000 0. 00
23.13000 0. 000 0. 00
0560 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 859. 000 0. 000
LF 963. 000 23,237.19
24.13000 963. 000 23,237.19
0560 MATERI AL ALLOMNCE W Beam Rai |, Gl v 0. 000
LF 2,458. 500 31, 690. 07
12. 89000 2,458. 500 31, 690. 07
0565 606-01340 *End Anchorage Type 3D 6. 000 0. 000
EACH 1. 000 780. 68
780. 68000 1. 000 780. 68
0565 MATERI AL ALLOWANCE Quardrail End Treat 0. 000
EACH 3. 000 1, 203. 81
401. 27000 3. 000 1, 203. 81
0570 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 1. 000 1, 863.51
1, 863. 51000 1. 000 1, 863.51
0570 MATERI AL ALLOMNCE Transtion, Cuardr ail 0. 000
EACH 3. 000 2,360.94
786. 98000 3. 000 2,360.94



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0575 606-01380 *Transition Type 3H 4.000 0. 000
EACH 1. 000 839. 04
839. 04000 1. 000 839. 04
0575 MATERI AL ALLOMNCE Transtion, Quardrail 0. 000
EACH 3. 000 1, 211. 40
403. 80000 3. 000 1, 211. 40
0580 606-01460 *Medi an Ter m nal 2. 000 0. 000
EACH 0. 000 0. 00
4, 345. 83000 0. 000 0. 00
0580 MATERI AL ALLOMNCE Cuardrail End Treat 0. 000
EACH 2.000 3,941. 86
1, 970. 93000 2.000 3,941. 86
0585 606- 02005 *End Anchor age (Fl ared) 6. 000 0. 000
EACH 1. 000 2, 260. 45
2, 260. 45000 1. 000 2, 260. 45
0585 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 750 908. 98
1, 211. 97000 0. 750 908. 98
0590 606-20014 *Tensi oned Cable Barrier (TL-4) 8, 000. 000 0. 000
LF 0. 000 0. 00
19. 40000 0. 000 0. 00
0595 606-21010 *End Anchor age (Tensioned Cable Barrier) 8. 000 4. 000
EACH 0. 000 0. 00
4,832. 93000 4. 000 19, 331. 72
0600 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
247.31000 0. 000 0. 00
0605 607-00010 *Corner and Line Brace Post 3. 000 0. 000
EACH 0. 000 0. 00
276. 18000 0. 000 0. 00
0610 607-01000 *Fence Barbed Wre with Metal Posts 1, 801. 000 0. 000
LF 0. 000 0. 00

1. 89000 0. 000 0. 00
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PCN: 20575-BID ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0615 607-11525 *Fence (Plastic) 600. 000 568. 000
LF 0. 000 0. 00
7.84000 568. 000 4,453. 12
0620 608- 00006 *Concrete Sidewal k (6 Inch) 598. 000 0. 000
SY 0. 000 0. 00
45. 21000 0. 000 0. 00
0625 608-00012 *Curb Ranp (Special) 64. 000 0. 000
SY 0. 000 0. 00
157. 72000 0. 000 0. 00
0630 609-21010 *Curb and CQutter Type 2 (Section I-B) 844. 000 0. 000
LF 0. 000 0. 00
24.18000 0. 000 0. 00
0635 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 235. 000 182. 000
LF 0. 000 0. 00
24.18000 182. 000 4,400. 76
0640 609-24100 *Qutter Type 2 (Vari abl e) 1, 307. 000 0. 000
LF 0. 000 0. 00
31. 54000 0. 000 0. 00
0645 609-60011  Curb Type 6 (Section M 1, 273. 000 0. 000
LF 0. 000 0. 00
26. 29000 0. 000 0. 00
0650 610- 00035 Medi an Cover Material (Concrete)(Special) 2, 331. 000 0. 000
SF 0. 000 0. 00
6. 89000 0. 000 0. 00
0655 612-00001  *Del i neator (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
22.08000 0. 000 0. 00
0660 612-00002  *Del i neator (Type I1) 102. 000 0. 000
EACH 0. 000 0. 00
23.13000 0. 000 0. 00
0665 612-00003  *Del i neator (Type I11) 16. 000 0. 000
EACH 0. 000 0. 00
24.18000 0. 000 0. 00
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PCN: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 200 ROADWAY
0670 612-00037 *Del i neator (Flexible) (Flat Munted) 33. 000 0. 000
EACH 0. 000 0.00
47.32000 0. 000 0.00
0675 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
157. 72000 0. 000 0. 00
0680 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0.00
71. 81000 0. 000 0. 00
0685 612- 00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0.00
63. 36000 0. 000 0. 00
0690 613-00200 *2 Inch Electrical Conduit 825. 000 0. 000
LF 0. 000 0.00
7.92000 0. 000 0. 00
0695 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 250. 000 340. 000
LF 0. 000 0. 00
19. 53000 340. 000 6, 640. 20
0700 613-01100 *1 Inch BElectrical Conduit (Plastic) 406. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 951. 000 4, 006. 000
LF 935. 000 7, 405. 20
7.92000 4,941. 000 39, 132.72
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 276. 000 100. 000
LF 165. 000 1, 569. 15
9. 51000 265. 000 2,520. 15
0715 613-04100 *El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
1, 584. 03000 0. 000 0. 00
0720 613-07001 *Type One Pull Box 34. 000 11. 300
EACH 3. 000 2,154.27
718. 09000 14. 300 10, 268. 69
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PCN: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0725 613-07002 *Type Two Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
1, 277. 79000 0. 000 0. 00
0730 613-07011 *Pul | Box (11"x18"x12") 2.000 0. 000
EACH 0. 000 0. 00
718. 09000 0. 000 0. 00
0735 613-07023 *Pul | Box (24"x36"x24") 5. 000 1. 500
EACH 0. 000 0. 00
1, 277. 79000 1. 500 1, 916. 69
0740 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
29, 040. 57000 0. 000 0. 00
0745 613-13003  *Luninaire (Special)(LED)(50 Wtt) 8. 000 0. 000
EACH 0. 000 0. 00
2, 803. 74000 0. 000 0. 00
0750 613-13006 *Lumi nare (LED) (8500 Lunens) 33. 000 6. 000
EACH 4.000 2,196.52
549. 13000 10. 000 5,491. 30
0755 613-32300 *Light Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Li ght Standard Steel (35 Foot) 33. 000 6. 000
EACH 5. 000 10, 375. 40
2,075. 08000 11. 000 22,825. 88
0765 613-40010 *Light Standard Foundati on 37.000 6. 000
EACH 5. 000 7,392.15
1, 478. 43000 11. 000 16, 262. 73
0770 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
7,904. 32000 0. 000 0. 00
0775 613-50410 *Light Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
3, 183. 90000 8. 000 25,471. 20
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PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0780 614-00011 *Sign Panel (Qass I) 43. 000 0. 000
SF 0. 000 0. 00
19. 98000 0. 000 0. 00
0785 614-00012 *Sign Panel (Cass I1) 332. 750 0. 000
SF 0. 000 0. 00
24.18000 0. 000 0. 00
0790 614-00013 *Sign Panel (Cass I11) 611. 500 0. 000
SF 0. 000 0. 00
27. 34000 0. 000 0. 00
0795 614-00040  *Sign Post (Special) 96. 000 0. 000
LF 0. 000 0. 00
21. 03000 0. 000 0. 00
0800 614-00818 *Steel Sign Post (W8x18) 462. 000 0. 000
LF 0. 000 0. 00
78. 86000 0. 000 0. 00
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 76. 000 0. 000
LF 0. 000 0. 00
21. 03000 0. 000 0. 00
0810 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 265. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
37. 85000 0. 000 0. 00
0815 614-03003 *Concrete Footing (Type 3) 30. 000 0. 000
EACH 0. 000 0. 00
1, 892. 69000 0. 000 0. 00
0820 614-80385 Runble Strip 13, 926. 000 0. 000
LF 0. 000 0. 00
0. 21000 0. 000 0. 00
0825 614-86737 *Surface Sensor 1. 000 0. 000
EACH 0. 000 0. 00
35, 376. 70000 0. 000 0. 00
0830 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 3, 000. 000 2,872.000
LF 0. 000 0. 00
7.24000 2,872.000 20, 793. 28



CONTI D C20575 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0835 615- 00050 *Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
6, 426. 03000 0. 000 0. 00
0840 619-50060 *3/4 Inch Plastic Pipe 1, 088. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0845 619-50320 *4 Inch Plastic Pipe 31. 000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0. 00
0850 621-00450 *Det our Pavenent 30, 770. 000 15, 420. 220
SY 3, 040. 700 163, 194. 37
53. 67000 18, 460. 920 990, 797. 58
0851 900- 00022 Added Item (Square Yard)/ CMD# 3 Detour Pavenent 2 inch 5, 546. 000 5, 546. 000
SY 0. 000 0. 00
9. 41000 5, 546. 000 52,187. 86
0852 900- 00022 Added Item (Square Yard)/ CMD# 3 Detour Pavenent 6 inch 2, 559. 000 2,559. 000
SY 0. 000 0. 00
28.22000 2,559. 000 72,214.98
0853 900- 00022 Added Item (Square Yard)/ CMX 3 Detour Pavenent 13.5 1, 080. 000 1, 080. 000
i nch
SY 0. 000 0. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emtter 878. 000 0. 000
EACH 0. 000 0. 00
1. 16000 0. 000 0. 00
0860 624-20300 *Det our Drainage Pipe (O ass 0) 1, 724.000 1,716. 000
LF 8. 000 336. 48
42. 06000 1, 724. 000 72,511. 44
0865 625- 00000 Construction Surveying 1. 000 0.347
LS 0. 051 9, 261. 26
181, 593. 24000 0. 398 72,274.11
0866 900- 00010 Added Item (Hour)/ Construction Surveying 88. 740 80. 160
HOUR 8. 580 1, 287.00
150. 00000 88. 740 13, 311. 00
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PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0870 626- 00000 *Mobi | i zat i on 1. 000 0.561
LS 0. 000 0. 00
2, 080, 000. 00000 0. 561 1, 166, 880. 00
0875 626-01103 *Public Information Services (Tier I11) 1. 000 0. 630
LS 0. 063 2,036. 21
32, 320. 86000 0. 693 22,398. 36
0880 627-00008 *Modi fi ed Epoxy Pavenent Marking 206. 000 0. 000
GAL 0. 000 0. 00
99. 89000 0. 000 0. 00
0885 627-00011 *Pavenent Marking Paint (Waterborne) 427.000 242.700
GAL 40. 500 1, 809. 95
44. 69000 283. 200 12, 656. 21
0890 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 950. 000 0. 000
SF 0. 000 0. 00
13. 67000 0. 000 0. 00
0895 627-30405 *Pref ormed Ther nopl astic Paverment Marking (Wrd- Synbol ) 224.000 38. 000
SF 0. 000 0.00
17. 87000 38. 000 679. 06
0900 630-00000  *Fl aggi ng 4, 000. 000 738. 000
HOUR 9. 000 217. 62
24.18000 747.000 18, 062. 46
0905 630- 00007 *Traffic Control Inspection 340. 000 195. 000
DAY 25. 000 3,943. 00
157. 72000 220. 000 34, 698. 40
0910 630- 00012 *Traffic Control Managenent 200. 000 75. 000
DAY 1. 000 709. 76
709. 76000 76. 000 53,941.76
0915 630- 00015 *Uni forned Traffic Control Coordination 150. 000 11. 000
HOUR 0. 000 0. 00
21. 03000 11. 000 231. 33
0920 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
4, 205. 98000 0. 500 2,102.99
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PCN: 20575-BID ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0925 630- 00041 *Traffic Incident Managenent Plan |nplenmentation 14. 000 5. 000
MON 0. 500 262. 88
525. 75000 5.500 2,891.63
0930 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 3. 500
EACH 1. 000 788. 62
788. 62000 4. 500 3,548.79
0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 21. 000 10. 500
EACH 0. 000 0. 00
315. 45000 10. 500 3,312.23
0940 630-80341 *Construction Traffic Sign (Panel Size A) 120. 000 58. 000
EACH 0. 500 42.06
84.12000 58. 500 4,921. 02
0945 630- 80342 *Construction Traffic Sign (Panel Size B) 100. 000 49. 000
EACH 0. 500 57.84
115. 67000 49. 500 5,725. 67
0950 630-80343 *Construction Traffic Sign (Panel Size C 50. 000 21. 000
EACH 0. 000 0. 00
115. 67000 21.000 2,429.07
0955 630- 80344 *Construction Traffic Sign (Special) 351. 000 175. 500
SF 0. 000 0. 00
13. 67000 175. 500 2,399.09
0960 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
893. 77000 3. 000 2,681.31
0965 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
2, 733.89000 1. 500 4,100. 84
0970 630- 80360 *Drum Channel i zi ng Devi ce 235. 000 117.500
EACH 0. 000 0. 00
52. 57000 117. 500 6,176. 98
0975 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
52. 57000 0. 000 0. 00
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PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 200 ROADWAY
0980 630- 80367 Portable Traffic Speed Monitor 4. 000 2. 000
EACH 0. 000 0. 00
1, 577. 24000 2.000 3,154. 48
0985 630-80370 Concrete Barrier (Tenporary) 30, 080. 000 14, 019. 500
LF 0. 000 0. 00
20. 93000 14, 019. 500 293, 428. 14
0990 630- 80380 *Traffic Cone 220. 000 110. 000
EACH 0. 000 0. 00
10. 51000 110. 000 1, 156. 10
0995 630- 85010 I npact Attenuator (Tenporary) 12. 000 5. 000
EACH 0. 000 0. 00
4, 403. 05000 5. 000 22,015. 25
1000 630-85041 *Mobi | e Attenuator 100. 000 59. 000
DAY 0. 000 0. 00
420. 60000 59. 000 24, 815. 40
1005 632-00000 N ght Work Lighting 1. 000 0. 500
LS 0. 000 0. 00
45, 295. 93000 0. 500 22,647.97
1010 700-70002 F/ A ANTI CI PATED CMO 1,677, 339. 250 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70010 F/ A M nor Contract Revisions 695, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70011  F/A Partnering 10, 000. 000 180. 460
FA 0. 000 0. 00
1. 00000 180. 460 180. 46
1025 700- 70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70013 F/ A Concrete Pavenent |ncentive 114, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 200 ROADWAY
1035 700- 70016 F/ A Fuel Cost Adj ustnent 270, 000. 000 4, 493. 500
FA 0. 000 0. 00
1. 00000 4, 493. 500 4, 493. 50
1040 700-70018 F/ A Roadway Snoot hness | ncentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 81, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700- 70021 F/ A On- The-Job Trai nee 5, 120. 000 473. 650
HOUR 657. 500 657. 50
1. 00000 1,131. 150 1,131. 15
1055 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70155 F/ A Pavenent Surface Course Maintenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700- 70230 F/ A Communi cation Lines Long Di stance 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70594 F/ A DRB Standi ng Commi ttee 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0300 300 STRUCTURES (C 17-d.)

1085 202- 00400 Renoval of Bridge

CAT 0200

1. 000 1. 000
EACH 0. 000
37, 101. 61000 1. 000

CURRENT AMTI  $ 21, 420,030.34$% 1,676,910.46$% 9,606, 831.12

37,101. 61
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PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 300 STRUCTURES (G 17-Q)
1090 206- 00000 Structure Excavation 1, 235. 000 1, 235. 000
CY 0. 000 0. 00
16. 02000 1, 235. 000 19, 784. 70
1095 206-00100 Structure Backfill (dass 1) 1, 359. 000 1, 359. 000
CY 0. 000 0. 00
36. 02000 1, 359. 000 48, 951. 18
1100 206- 00360 Mechani cal Rei nforcenent of Soil 1, 157. 000 1,157. 000
CY 0. 000 0. 00
11. 62000 1, 157. 000 13, 444. 34
1105 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
21, 513. 59000 1. 000 21,513.59
1110 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 211. 90000 1. 000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0. 00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21, 766. 40
1125 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 0. 000
SY 0. 000 0. 00
52. 07000 0. 000 0. 00
1130 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 833. 000 0. 000
CF 0. 000 0. 00
121. 63000 0. 000 0. 00
1135 601- 03040 *Concrete O ass D (Bridge) 632. 000 632. 000
CY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1140 601- 40400 Structural Concrete Stain 916. 000 0. 000
Sy 155. 600 1, 425. 30
9. 16000 155. 600 1, 425. 30
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PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C 17-d.)

1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 34. 500
LF 18. 000 3,312.18
184. 01000 52. 500 9, 660. 53
1155 606-11000 *Bridge Rail Type 10 378. 000 189. 000
LF 189. 000 22,923.81
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
15. 84000 200. 000 3, 168. 00
1165 613-00200 2 Inch Electrical Conduit 446. 000 440. 000
LF 0. 000 0. 00
7.92000 440. 000 3, 484. 80
1170 618-00184 *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOMNCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0. 00
147. 02000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,138,071.24 % 27,661.29% 960, 242. 45
CAT NO0301 301 STRUCTURES (C 17-GV)

1175 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
37, 101. 61000 0. 000 0. 00
1180 202-00453 Renoval of Portions of Present Structure (O ass 2) 264. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 206- 00000 Structure Excavation 216. 000 0. 000
CcY 0. 000 0. 00

16. 02000 0. 000 0.00



CONTI D C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQIECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C 17-GV)

1190 206-00100 *Structure Backfill (dass 1) 1, 353. 000 0. 000
CY 0. 000 0. 00
36. 02000 0. 000 0. 00
1195 206- 00360 Mechani cal Rei nforcenent of Soil 1, 159. 000 0. 000
CY 0. 000 0. 00
11. 62000 0. 000 0. 00
1200 503-00024 *Drilled Caisson (24 Inch) 441. 000 0. 000
LF 0. 000 0. 00
120. 63000 0. 000 0. 00
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 0. 000
LF 0. 000 0. 00
170. 05000 0. 000 0. 00
1210 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 0. 000
SY 0. 000 0. 00
52. 07000 0. 000 0. 00
1215 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 833. 000 0. 000
CF 0. 000 0. 00
121. 63000 0. 000 0. 00
1220 601- 03040 *Concrete Class D (Bridge) 632. 000 0. 000
CY 0. 000 0. 00
478. 48000 0. 000 0. 00
1225 601- 06150 Concrete (Patching) 264. 000 20. 250
SF 0. 000 0. 00
48. 18000 20. 250 975. 65
1230 601- 40400 *Structural Concrete Stain 916. 000 0. 000
SY 0. 000 0. 00
9. 16000 0. 000 0. 00
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 0. 000
LB 0. 000 0. 00
0. 87000 0. 000 0. 00
1240 603-50015 15 Inch Plastic Pipe 78. 000 0. 000
LF 0. 000 0. 00

184. 01000 0. 000 0. 00
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PCN: 20575-BID ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 301 STRUCTURES (G 17-QV)
1245 606-11000 Bridge Rail Type 10 378. 000 0. 000
LF 0. 000 0. 00
121. 29000 0. 000 0. 00
1250 613-00100 *1 Inch Electrical Conduit 210. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
1255 613-00200 2 Inch Electrical Conduit 446. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
1260 618-00184 Prestressed Concrete | (BT84) 986. 000 0. 000
LF 0. 000 0. 00
262. 75000 0. 000 0. 00
1265 621- 00500 *Tenporary Bridge 1. 000 0. 600
LS 0. 000 0. 00
318, 124. 56000 0. 600 190, 874. 74

CAT NO0302 302 WALLS

1270 206- 00000 *Structure Excavation

1275 206- 00100 *Structure Backfill (dass 1)

1280 206- 00360 *Mechani cal Rei nforcenent of Soil

1285 504- 04420 Precast Panel Facing

1290 504- 06400 *Soi |l Nail Wall

CAT 0301 CURRENT AMI  $ 1,415,544.35%

1, 657. 000 1, 161. 000

CcY 0. 000
16. 02000 1, 161. 000

2,440. 000 0. 000

CcY 1, 094. 000
36. 02000 1, 094. 000

1, 324. 000 0. 000

CcY 593. 000
11. 62000 593. 000

3,121. 000 1, 428. 000

SF 0. 000
21. 94000 1, 428. 000

8, 400. 000 4, 785. 000

SF 0. 000

24.71000 4, 785. 000

0.00$ 191, 850. 39

0. 00
18, 599. 22

39, 405. 88
39, 405. 88

6, 890. 66
6, 890. 66

0. 00
31, 330. 32

0. 00
118, 237.35
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PON: 20575-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: | MD253- 242 ESTI MATE NO 0011 09: 06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0302 302 WALLS
1295 507- 00000 Concrete Slope and Ditch Paving 25. 000 0. 000
cY 7.600 3,864.75
508. 52000 7.600 3,864.75
1300 601-03050 *Concrete Cass D (Vall) 196. 000 47. 540
cY 29.790 18, 837.41
632. 34000 77.330 48, 898. 85
1305 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 10, 688. 000 0. 000
SF 0. 000 0. 00
1. 13000 0. 000 0. 00
1310 602-00020 *Rei nforcing Steel (Epoxy Coated) 10, 454. 000 3, 828. 300
LB 0. 000 0. 00
0. 87000 3, 828. 300 3, 330. 62
CAT 0302 CURRENT AMI  $ 563, 681.62 $ 68,998.70 % 270, 557. 65
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1315 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
58, 594. 57000 1. 000 58, 594. 57
1320 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
46, 476. 11000 1. 000 46, 476. 11
1325 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,018. 87000 2.000 4,037.74
CAT 0400 CURRENT AMI $ 109, 108.42 $ 0.00% 109, 108. 42

PRQJIECT TOTAL CURRENT AMI $ 24, 646,435.97 $ 1,773,570.45$11, 138, 590. 03



